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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  This Modification FF to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral modification.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-194(R3) entitled, "Common

Logistics Operating Environment (CLOE) Phase 1 and Phase 2" on a Cost Plus Fixed Fee basis.

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                        Modification BN          Modification BU       Modification D4        Modification EE

Labor Hours             1,999 manhours           7,655 manhours          0 manhours            2,283 manhours

Labor Dollars           $   199,900.00           $  765,500.00        ($     6,697.00)       $      255,696.00

Material Dollars        $         0.00           $        0.00         $         0.00        $       16,272.00

ODCs                    $         0.00           $        0.00         $         0.00        $            0.00

Travel                  $       100.00           $   34,500.00         $         0.00        $            0.00

Totals                  $   200,000.00           $  800,000.00        ($     6,697.00)       $      271,968.00

                      This Modification FF         New Totals

Labor Hours              3,730 manhours          13,384 manhours

Labor Dollars           $   417,760.00           $ 1,632,158.00

Material Dollars        $    97,875.00           $   114,147.00

ODCs                    $         0.00           $         0.00

Travel                  $         0.00           $    34,600.00

Total                   $   515,635.00           $ 1,780,905.00

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  As a result of this modification:

    (a)  the labor hours and dollars (Cost Plus Fixed Fee) funded under CLIN 9008BN are increased as follows:

                           MANHOURS        TOTAL ESTIMATED COST       FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                    0         $           0.00        $        0.00      $              0.00

This Modification FF         3,730         $     384,190.00        $   33,570.00      $        417,760.00

Total Labor                  3,730         $     384,190.00        $   33,570.00      $        417,760.00

    (b)  the material/ODC dollars (Cost Plus Fixed Fee) funded under CLIN 9008BP are increased as follows:

                                           TOTAL ESTIMATED COST       FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                              $           0.00        $        0.00      $              0.00

This Modification FF                       $      90,000.00        $    7,875.00      $         97,875.00

Total Labor                                $      90,000.00        $    7,875.00      $         97,875.00

    (c)  the total amount funded for Delivery Order 0012 is increased by $ 515,635.00.

6.  Except as specifically stated above, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and

effect.
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                                               *** END OF NARRATIVE A 0235 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9008BN        SERVICES LINE ITEM                                        3730         HR                    $        417,760.00              __________________                                                                            __________________

              NOUN: WD0012-194,R3 CLOE - LABOR

              PRON: W17GX242X1    PRON AMD: 01    ACRN: BQ

              AMS CD: 52923002114

              CUSTOMER ORDER NO: MIPR7DDATWH004

CLIN 9008BN is established by this Modification FF.

The funding authorized under this CLIN is for the

effort specified in the following Work Directive:

Work Directive 0012-194(R3)         3,730 manhours

Level of Effort:                    3,730 manhours

Estimated Cost:                     $   384,190.00

Fixed Fee:                          $    33,570.00

Estimated Amount:                   $   417,760.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             3,730          28-SEP-2007

                            $       417,760.00

9008BP        SERVICES LINE ITEM                                                                           $         97,875.00              __________________                                                                            __________________

              NOUN: WD0012-194,R3 CLOE-MATERIAL

              PRON: W17GX244X1    PRON AMD: 01    ACRN: BQ

              AMS CD: 52923002114

              CUSTOMER ORDER NO: MIPR7DDATWH004

CLIN 9008BP is established by this Modification FF.

The funding authorized under this CLIN is for the

Material and Other Direct costs specified in the

following Work Directive:

Work Directive 0012-194(R3)

Estimated Cost:                     $    90,000.00

Fixed Fee:                          $     7,875.00

Estimated Amount:                   $    97,875.00
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-SEP-2007

                            $        97,875.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9008BN  W17GX242X1             BQ       1        $               0.00  $         417,760.00            $         417,760.00

        52923002114

        MIPR7DDATWH004

9008BP  W17GX244X1             BQ       1        $               0.00  $          97,875.00            $          97,875.00

        52923002114

        MIPR7DDATWH004

                                                                           _________________

                                                         NET CHANGE    $         515,635.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BQ        21   7203500000223020529230031E7  S28043                W15GK8           $         515,635.00                                                                                                          __________________

                                                                                          NET CHANGE    $         515,635.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      39,755,496.00              $         515,635.00              $      40,271,131.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

BQ       21  070920350000     S28043  02230205292300211431E7MIPR7DDATWH004000000S28043
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